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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
CORONER CRYPT BUILDING ADDITION AND

TENANT IMPROVEMENTS RENOVATION PROJECT
AWARD CONSTRUCTION CONTRACT

SPECS. 6797; C.P. 77354
(FIRST DISTRICT) (3 VOTES)

SUBJECT

The recommended action will authorize the Department of Public Works to proceed with
construction of the Crypt Building Addition, a component of the Crypt Building Addition
and Tenant Improvements Renovation project at the Department of Coroner.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that Pacwest Corporation is the apparent Lowest Responsive and

Responsible Bidder; and award a construction contract to Pacwest
Corporation in the amount of $2,472,000 for the Crypt Building Addition
component, subject to the satisfactory and timely completion by the contractor
of a baseline construction schedule for the project and receipt by the

Department of Public Works of acceptable and approved Faithful
Performance and Labor and Materials Bonds and insurance certificates filed
by the contractor.
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2. Delegate to the Director of Public Works the authority to determine, in
accordance with the applicable contract and bid documents, whether the
contractor has satisfied the conditions for contract award; and subject to that
determination, authorize the Director of Public Works to execute the
construction contract, in the form previously approved by County Counsel,
with Pacwest Corporation and to establish the effective contract date.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works
(Public Works) to proceed with construction of the Crypt Building Addition, a component
of the Crypt Building Addition and Tenant Improvements Renovation project.

Backqround

In June 2006, the Chief Executive Office and the Department of Coroner (Coroner)

developed recommendations to address decedent storage issues and to improve the
operations and services at the Coroner's facility. The capital project consists of
renovation to the Old Administration Building, con~truction of a new Crypt Building
Addition, and Tenant Improvements to the existing 11 04A Biological Building to properly
separate hazardous and nonhazardous areas, and allocate more space for autopsy,
laboratory, and forensic support functions.

Renovations to the Old Administration Building and relocation of the public services
functions were completed in March 2007.

The proposed Crypt Building Addition component consists of construction of an
approximately 4,900-square-foot Crypt Building adjacent to the 1104A Biological
Building to replace the current crypt and provide additional crypt space. In December
2008, your Board adopted plans and specifications and authorized advertising for
construction bids for the Crypt Building Addition. On January 15, 2009, 13 bids were
received. Pacwest Corporation (Pacwest), with a total bid of $2,477,000 (inclusive of
$5,000 for development of a baseline construction schedule), is the apparent Lowest
Responsive and Responsible Bidder. Pacwests bid is considered reasonable for the
project scope of work based on the current market conditions. It is recommended that
your Board award a construction contract to Pacwest, subject to Pacwests satisfactory
and timely completion of a baseline construction schedule for the project and receipt by
the Public Works of acceptable and approved Faithful Performance and Labor and
Materials Bonds and insurance certificates. Completion of the Crypt Building Addition is
tentatively scheduled for August 2010.
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In addition, as approved by your Board in December 2008, the tenant improvements
renovations component will be completed using Public Works' Job Order Contract

(JOC) program and the Internal Services Department's purchasing program, and the
work is scheduled to begin concurrently with construction of the new Crypt Building
component and is tentatively scheduled to be completed in April 2014.

Sustainable Desiqn Proqram

The project will support your Board's Policy for Green Building/Sustainable Design

Program to the extent feasible by using building materials that are composed of
recycled materials; by replacing and/or upgrading the mechanical, plumbing, and
electrical systems to optimize energy efficiency; reducing the amount of demoliion
materials that would be disposed in landfills; and renovating the interior spaces to
improve the indoor environmental quality and provide a healthy work environment for
the Coroner staff.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs the provisiort of Service Excellence (Goal 1),
Organizational Effectiveness (Goal 3), and Fiscal Responsibility (Goal 4) by investing in
public health infrastructure and providing an efficient workplace environment at the
Coroner facility.

FISCAL IMPACT/FINANCING

The estimated construction cost for the Crypt Building Addition component totals
$2,897,240, including $2,477,000 for the Pacwest construction contract and $420,240
for a contingency fund. Pacwests bid of $2,477,000 (inclusive of '$5,000 for
development of a baseline construction schedule), is below Public Works' independent
construction estimate of $3,203,252. This estimated cost savings of $726,252 is being
reallocated within the project budget as a contingency to address any unforeseen site
conditions.

The estimated construction cost for the Tenant Improvements component is

$15,787,258, including $13,369,398 for remodeling and/or renovations to the 1104A
Biological Building, and $2,417,860 for a contingency fund.

The total project cost, including programming, plans and specifications, plan check,
construction, furniture and equipment, civic art, consultant services, miscellaneous
expenditures, and County services, is currently estimated at $32,167,680, which is
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consistent with the amount previously approved by your Board on December 16, 2008.
The Project Schedule and Project Budget Summary are included in Attachment A.

Sufficient appropriation. is available in the Fiscal Year 2008-09 Capital
Projects/Refurbishments Budget - Coroner Crypt Building and Renovations project
(C.P. 77354) to fund the project.

The proposed project is funded with $5,091,680 of General Fund net County cost and
$27,076,000 financed initially through the issuance of tax-exempt commercial paper and
ultimately the issuance of long-term, tax-exempt bonds.

Operatinq Budqet Impact

The initial projected expenditures in Fiscal Year 2009-10 for the new Crypt Building are
estimated at $95,000, including $70,000 for operations, $5,000 for maintenance

supplies, and a $20,000 net increase for utiliies. These projected expenditures will be
recurring annually and will be encumbered from the Board-approved Coroner's Budget.
Upon completion of the entire renovation project, the Coroner will work with the Chief
Executive Office to determine the appropriate level of associated maintenance and
operation cost increases. The identified funding source will be appropriations requested
in the Coroner's Services and Supplies Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Applicable law, including the State Public Contract Code, requires that when the County
exercises its discretion to award a construction contract, the County award to the
Lowest Responsive and Responsible Bidder, which refers to the firm that: 1) submits
the bid with the lowest cost; 2) is deemed by the County to be "responsive" to specific
material criteria under the solicitation, including, but not limited to, licensure, bonding,
and insurance requirements; and 3) is determined by the County to be a "responsible"
bidder by exhibiting the attribute of trustworthiness, as well as quality, fitness, capability,
and experience, to satisfactorily perform the work required under the bid solicitation.

The recommended contract was solicited on an open competitive basis and is in
accordance with applicable Federal, State, and County requirements. The contractor is
in compliance with the Chief Executive Officer's and your Board's requirements.

The contract contains terms and conditions supporting your Board's ordinances,
policies, and programs, including but not limited to: County's Greater Avenues for
Independence and General Relief Opportunities for Work Programs (GAIN/GROW),
Board PoHcy No. 5.050; Contract Language to Assist in Placement of Displaced County
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Workers, Board Policy No. 5.110; Reporting of Improper Solicitations, Board Policy
No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely
Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Service
Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding
the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service
Notice 1015); Contractor Responsibility and Debarment, Los Angeles County Code,
Chapter 2.202; and the Los Angeles County's Child Support Compliance Program,

Los Angeles County Code, Chapter 2.200; and the standard Board-directed clauses
that provide for contract termination or renegotiation.

A standard construction contract, in the form previously approved by County Counsel,
will be used. The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration of County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper

consideration to County employees.
..

ENVIRONMENTAL DOCUMENTATION

On December 16, 2008, pursuant to the California Environmental Quality Act, your
Board adopted a Mitigated Negative Declaration and Mitigation Monitoring and
Reporting Program for this project.

CONTRACTING PROCESS

In December 2008, your Board adopted the plans and specifications and authorized
advertising for bids for the Crypt Building Addition project. On January 15, 2009, 13 bids
were received. Pacwest, with a total bid of $2,477,000 (inclusive of $5,000 for
development of a baseline construction schedule), was the apparent Lowest
Responsive and Responsible Bidder, meeting the criteria adopted by your Board. We
are recommending that your Board award the construction contract to Pacwest in the
amount of $2,472,000, which was established by deducting the $5,000 for preparation
of the baseline construction schedule from the amount of its lump sum bid of
$2,477,000. The bid results are summarized in Attachment B.

Pacwests Community Business Enterprise participation data and 3-year contracting
history with the County are on file with Public Works.
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Execution of the construction contract is subject to the satisfactory and timely

completion by the contractor of a baseline construction schedule and receipt by Public
Works of acceptable/ and approved Faithful Performance and Labor and Materials
Bonds and insurance certificates fies by the contractor.

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the "Doing Business with Us" website as shown in Attachment C.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The proposed capital project is being implemented in phases in order to allow current
Coroner operations to continue within the facility. The project specifications require the
contractor to coordinate its construction schedule with the daily functions and activities
of the Coroner facilty to minimize disruption of services and to maintain access to the
Coroner during construction.

CONCLUSION

Please return one adopted copy of this letter to th'e Chief Executive Office, Capital
Projects Division, and one to Public Works, Project Management Division i.

Respectfully submitted,

WILLIAM T FUJIOKA
Chief Executive Offcer

WTF:GF:DL
JSE:DJT:DKM:zu

Attachments

c: County Counsel

Department of Coroner
Department of Public Social Services (GAIN/GROW Program
Department of Public Works
Internal Services Department
Office of Affirmative Action Compliance



ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
CORONER CRYPT BUILDING ADDITION AND

TENANT IMPROVEMENTS RENOVATION PROJECT
AWARD CONSTRUCTION CONTRACT

SPECS. 6797; C.P. 77354

i. PROJECT SCHEDULE

Project Activity
Crypt Building Tenant

Addition Improvements

Award Desiçin Contract 08/15/06* 08/15/06*
Schematic Design 02/05/07* 03/12/07*
Desiqn Development 06/04/07* 1 0/15/07*

Construction Documents 1 % 1/07* 12/19/07*

Jurisdictional Approvals 04/29/08* 07/01/08*
Construction Award 03/17/09 04/09/09

..

Construction Start 04/13/09 04/23/09
Substantial Completion 06/25/10 02/21/14
Final Acceptance 08/26/10 04/24/14

* Actual completion date.
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II. PROJECT BUDGET SUMMARY

Approved
Project Activity Project Impact of Proposed

Budaet Action Budaet
Land Acquisition $ 0 $ 0 $ 0
Construction

Low Bid Construction Contract (Crypt Bldg)* $ 3,203,252 $ (726,252) $ 2,477,000
Design-Build Contract 0 0 0
Job Order Contract

Old Administration Building 1,285,102 0 1 ,285,102
1104A Building Renovations 13,369,398 0 13,369,398

Purchase Order Contract 0 0 0
Construction Change Orders 2,838,100 0 2,838,100
Unforeseen Site Conditions 2,134,392 726,252 2,860,644
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Consultants 0 0 0
Misc. Expense 0 0 0
Telecomm Equip - Affixed to Building .. 0 0 0
Furniture and Equipment 1,714,266 0 1,714,266
Civic Art** 176,000 0 176.000

Subtotal $ 24,720,510 $ 0 $24,720,510
ProQramminQ/DeveloDment $ 352,795 $ 0 $ 352,795
Plans and Specifications $ 2,547,150 $ 0 $ 2,547,150
Consultant Services

Site Planning $ 0 $ 0 $ 0
Hazardous Materials 310,000 0 310,000
Geotech/Soils Report and Soils Testing 100,250 0 100,250
Material Testing 50,000 0 50,000
Cost Estimating 0 0 0
Topographic Surveys 18,350 0 18,350
Construction Management 0 0 0
Construction Administration 636,788 0 636,788
Environmental 41,923 0 41,923
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Contract/Change Order 0 0 0
Other: Methane Gas Survey 8,050 0 8,050
Other: HV AC Air Balancing 36,975 0 36,975

Subtotal $ 1,202,336 $ 0 $ 1 ,202,336



Attachment A
March 17, 2009
Page 3

II. PROJECT BUDGET SUMMARY (CONT.)

Approved
Project Activity Project Impact of Proposed

Budaet Action Budaet
Miscellaneous Expenditures $ 9,500 $ 0 $ 9,500
Jurisdictional Review/Plan Check/Permit $ 70,000 $ 0 $ 70,000
County Services

Code Compliance/Quality Control Inspection $1,015,167 $ 0 $1,015,167
Design Review 100,000 0 100,000
Design Services 151,093 0 151,093
Contract Administration 95,537 0 95,537
Project Management 1,636,334 0 1,636,334
Project Management Support Services 27,435 0 27,435
ISO Job Order Contract Management 0 0 0
OPW Job Order Contract Management 0 0 0
ISO ITS Communications 0 0 0
Project Security 0 0 0
Project Technical Support 134,823 0 134,823
Office of Affrmative Action 3~000 0 30,000
County Counsel 0 0 0
Other - Coroner (Zone 5 Maintenance) 75.000 0 75,000

Subtotal $ 3,265,389 $ 0 $ 3,265,389

TOTAL $32,167,680 $ 0 $32,167,680

* Included $5,000 consultant agreement for baseline construction schedule.

** Civic Art Administrative Fee of $31,000 (15 percent of the 1 percent Civic Art Project
charge) is transferred to the County of Los Angeles Arts Commission Operating
Budget.
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS:
CORONER CRYPT BUILDING ADDITION AND

TENANT IMPROVEMENTS RENOVATION PROJECT
AWARD CONSTRUCTION CONTRACT

SPECS. 6797; C.P. 77354

BID SUMMARY

Project Description:

The project consists of constructing an approximately 4,900-square-foot Crypt Building
adjacent to the 1104A Biological Building to replace the current crypt and provide
additional crypt space.

Bid Openinq Date: January 15, 2009

Construction Cost Estimate: $3,203,252

Bid Summary:
..

Contractor's Name Lump Sum
Bid

Pacwest Corporation $2,477,000
T obo Construction $2,685,000
Perera Construction and Design $2,749,000
Meadows Construction Services $2,867,000
MTM Construction $2,878,000
Simqel Company, Incorporated $2,997,126
G. Voskanian Construction $3,100,000
Faris Construction $3,185,000
H.C. Olsen Construction $3,211,999
Newman Midland Corporation $3,266,420
Mallcraft, Incorporated $3,283,000
Harbor Construction $3,328,000

- - .
Morrillo Construction $3,798,000
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ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:
CORONER CRYPT BUILDING ADDITION AND

TENANT IMPROVEMENTS RENOVATION PROJECT
AWARD CONSTRUCTION CONTRACT

SPECS. 6797; C.P. 77354

BID SOLICITATION
Bid Number:

Bid Title:

Bid Type:
Department:
Commodity:

Open Date:
Closing Date:

Notice of Intent to
Award:

Bid Amount:
Bid Download:

Bid Description:

Amendment Date:
Contact Name:

Contact Phone
Number:

Contact E-mail :
Last Changed On :

006797
Coroner Crypt Building Addition and Tenant Improvements
Renovation project
Construction
Public Works
Construction service, general (digging, ditching, road grading,
rock stabilization, etc.)
December 16, 2008
January 15, 2009; 10:45 a.m.

View Detail ..

N/A

Not Available
Coroner Crypt Building Addition, 1140A North Mission Road,
Los Angeles, plans and specifications cost $75.00. The
proposed Crypt Building Addition wil be located adjacent to the
1104A Biological Building and will replace the current crypt and
provide additional crypt space, that will increase the total
available crypt space to approximately 4,900 feet. Estimated
construction cost is $3,203,252. Nonmandatory job walk is
scheduled for December 30,2008, at 10:00 a.m., at job site.
Notice to Bidders "A" was issued on January 12, 2009.
Kathleen Gandara

(626) 458-2566
kgandara ~ dpw.lacounty .gov

December 18, 2008; 9:55:31 a.m.
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